CERES Subsystem Delivery Schedule - October 2002
(Next CERES Science Team Meeting - TBD)

(AquaLaunch - May 4, 2002)

(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Subsystem Prsleilrir\]/igr?/ry Delivery to Delivery to Reason for Delivery C[)Eelﬁl\z/gryi/b New
Memotocm | CERESCM | Langley DAAC Needed | PGE®
Instrument October 25 November 8 November 15 | Support Aqua Editionl BDS processing.
SARB November 1 | November 15 | November 22 | Support Terra Beta3 CRS processing.
ERBE-like November 1 | November 15 November 22 | Support Aqua Editionl processing.
TISA Averaging | November 8 | November 22 | November 29 | Support Terra Betal SRBAV G processing.
TISA Gridding | November 15 | November 29 December 6 | Support Terra Beta3 FSW processing.
TISA Averaging Late December Support TRMM Betal TSI processing.
Clouds January Support Agua Betal SSF processing.
Inversion January Support Agqua Betal SSF processing.
Synoptic SARB Late February Support TRMM Betal SY N processing.
Clouds March Support TRMM VIRS-only processing from

August 2001 through August 2002.

http://earth-www.larc.nasa.gov/cerescm/schedul es/
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